e-DOC 24BD6E44
Proc 59560.002016/2021-97-e

CRONOGRAMA FISICO FINANCEIRO (mese)
Item Descricédo Total Por Etapa 1 2 3 4 5 6 7 8 9 10 11 12
1 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
SERVIGOS PRELIMINARES
¢ R$ 271.097,88| R$ 13.554,89 | R$ 13.554,89 | R$ 27.109,79 | R$ 27.109,79 | R$ 40.664,68 | RS 40.664,68 | RS 27.109,79 | R$ 27.109,79 | RS 13.554,89 | R$ 13.554,89 | R$ 13.554,89 | R$ 13.554,89
2 100% 5% 10% 10% 10% 10% 15% 15% 10% 10% 5%
PERFURAGAO DE POGOS
8 ¢ ¢ R$  4.299.531,80| R$ 214.976,59 | R$ 429.953,18 | R$ 429.953,18 | R$ 429.953,18 | R$ 429.953,18 | R$ 644.929,77 | R$ 644.929,77 | R$ 429.953,18 | R$ 429.953,18 | R$ 214.976,59
Z |3 100% 5% 5% 5% 10% 10% 10% 10% 10% 10% 10% 10% 5%
= TRANSPORTE/INSTALAGAO DOS POGOS
= ¢ ¢ R$ 22.447,20 RS 1.122,36 | R$ 1.122,36 | R$ 1.122,36 | R$ 2.244,72| RS 2.244,72| R$ 2.244,72| RS 2.244,72 | RS 2.244,72| R$ 2.244,72 | RS 2.244,72| RS 2.244,72| R$ 1.122,36
5 4 |INSTALAGAO DOS POGOS COM BOMBA 100%)| 5% 10% 10% 10% 15% 15% 15% 10% 5% 5%
¥ SUBMERSA R$  4.138.293,60| RS 206.914,68 | RS 413.829,36 | R$ 413.829,36 | R$ 413.829,36 | R$ 620.744,04 | RS 620.744,04 | RS 620.744,04 | RS 413.829,36 | R$ 206.914,68 | RS 206.914,68 | RS -| RS -
8 5 [SUBIDA PARA O RESERVATORIO/ ASSENTAMENTO 100%)| 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
o DE TUBOS/BEBEDOURO R$  2.485.431,44| RS 124.271,57 [ RS 124.271,57 | R$ 248.543,14 | RS 248.543,14 | RS 372.814,72 | R$ 372.814,72 | R$ 248.543,14 | RS 248.543,14 | RS 124.271,57 [ RS 124.271,57 | R$ 124.271,57 | R$ 124.271,57
8 6 |urB ANIZACAO DA AREA 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
a R$ 867.875,68| RS 43.393,78 | RS 43.393,78 | RS 86.787,57 | R$ 86.787,57 | R$ 130.181,35 | R$ 130.181,35 | R$ 86.787,57 | R$ 86.787,57 | RS 43.393,78 | RS 43.393,78 | RS 43.393,78 | RS 43.393,78
Custo Total - Pocos Cristalino R$  12.084.677,60
Porcentagem 5% 8% 10% 10% 13% 15% 13% 10% 7% 5% 2% 2%
[ QUANTIDADE DE POGOS Custo Mensal RS 604.233,88 R$  1.026.12515 RS  1.207.34540 R$ 120846776 RS  1.596.602,69 RS  1.811.579,28 RS  1630.359,03 RS  1.208467,76 RS 820.332,83 RS 605.356,24 RS 183.464,97 R$ 182.342,61
| 188,00 Porcentagem Acumy 5% 13% 23% 33% 47% 62% 75% 85% 92% 97% 98% 100%
Custo Acumulado RS 604.233,88 RS 1.630.359,03 RS 2.837.704,43 RS  4.046.172,19 RS 5.642.774,88 RS 7.454.354,16 RS 9.084.713,19 RS 10.293.180,95 R$ 11.113.513,78 RS 11.718.870,02 RS 11.902.334,99 RS 12.084.677,60
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