e-DOC 24D355C6

Proc 59560.002016/2021-97-e

CRONOGRAMA FISICO-FINACEIRO

Item Descricéo Total Por Etapa 1 2 3 4 5 6 7 8 9 10 11 12

1 PLACA DE OBRA EM CHAPA DE ACO GALVANIZADO 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
R$ 129.780,90| R$ 6.489,05 | R$ 6.489,05 | R$ 12.978,09 | R$ 12.978,09 | R$ 19.467,14 | R$ 19.467,14 | RS 12.978,09 | R$ 12.978,09 | R$ 6.489,05 | RS 6.489,05 | R$ 6.489,05 | R$ 6.489,05

@ 2 PERFURAGAO DE POGOS 100% 5% 10% 10% 10% 10% 15% 15% 10% 10% 5%

& R$ 12.783.284,10| R$ 639.164,21 | R$ 1.278.328,41 | R$ 1.278.328,41 | R$ 1.278.328,41 | R$ 1.278.328,41 | R$ 1.917.492,62 | R$ 1.917.492,62 | R$ 1.278.328,41 | R$ 1.278.328,41 | R$ 639.164,21| R$ - | R$ -

= 3 TRANSPORTE/INSTALAGAO DOS POGOS 100% 5% 5% 5% 10% 10% 10% 10% 10% 10% 10% 10% 5%
z R$ 5.391.923,40| R$ 269.596,17 | RS 269.596,17 | RS 269.596,17 | R$ 539.192,34 | R$ 539.192,34 | R$ 539.192,34| R$ 539.192,34 | RS 539.192,34 | R$ 539.192,34 | R$ 539.192,34 | R$ 539.192,34| R$ 269.596,17

g 4 SUBIDA PARA O RESERVATORIO/ ASSENTAMENTO DE 100% 5% 10% 10% 10% 15% 15% 15% 10% 5% 5%

a TUBOS R$ 1.098.933,30| R$ 54.946,67 | R$ 109.893,33 | R$ 109.893,33 | R$ 109.893,33 | R$ 164.840,00 | R$ 164.840,00 | R$ 164.840,00 | RS 109.893,33 | R$ 54.946,67 | R$ 54.946,67 | R$ - | R$ -

w 5 CASAS DE ABRIGO/ BEBEDOURO/ELETRICA 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
1] R$ 221.242,50| R$ 11.062,13 | R$ 11.062,13 | R$ 22.124,25 | R$ 22.124,25| R$ 33.186,38 | R$ 33.186,38 | RS 22.124,25 | R$ 22.124,25| R$ 11.062,13 | R$ 11.062,13 | R$ 11.062,13 | R$ 11.062,13

8 6 URBANIZAGAO DA AREA 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
g R$ 415.472,40| R$ 20.773,62 | R$ 20.773,62 | R$ 41.547,24 | R$ 41.547,24 | RS 62.320,86 | R$ 62.320,86 | RS 41.547,24 | RS 41.547,24 | R$ 20.773,62 | R$ 20.773,62 | R$ 20.773,62 | R$ 20.773,62

ADMINISTRAGAO LOCAL
Custo Total - Pogos Sedimentares RS 20.040.636,60

Porcentagem 5% 8% 9% 10% 10% 14% 13% 10% 10% 6% 3% 2%

QUANTIDADE DE POGOS Custo Mensal R$ 1.002.031,83 R$ 1.696.142,70 R$ 1.734.467.49 R$ 2.004.063.66 R$ 2.097.33512 R$ 2.736.499,32 R$ 2.698.174,53 R$ 2.004.063.66 R$ 1.910.792,21 R$ 1.271.628,00 RS 577.517.13 R$ 307.920,96
90,00 Porcentagem Acumulada 5% 13% 22% 32% 43% % 70% 80% 89% % 98% 100%

Custo_Acumulado + Adm Local | R$ 1.002.031,83 R$ 2.698.174,53 R$ 4.432.642,02 R$ 6.436.70568 R$ 8.534.040,80 RS 11.270.540,12 R$ 13.968.714,65 R$ 15972.778,31 R$ 17.883.570,51 RS 19.155.198,51 R$ 19.732.715,64 RS 20.040.636,60
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