e-DOC 6AE5BCCB

Proc 59560.002016/2021-97-e

CRONOGRAMA FiSICO-FINACEIRO

Item Descri¢do Total Por Etapa 1 2 3 4 5 6 7 8 9 10 11 12

1 SERVICOS PRELIMINARES 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
RS 100.940,70| R$ 5.047,04 [ R$ 5.047,04 [ R$ 10.094,07 | R$ 10.094,07 | R$ 15.141,11 | R$ 15.141,11 | R$ 10.094,07 | R$ 10.094,07 | RS 5.047,04 [ R$ 5.047,04 | RS 5.047,04 | R$ 5.047,04

2 PERFURACAO DE POCOS 100% 5% 10% 10% 10% 10% 15% 15% 10% 10% 5%

R$ 2.222.875,90| R$ 111.143,80 | RS 222.287,59 | RS 222.287,59 | R$ 222.287,59 | RS 222.287,59 | R$ 333.431,39 | RS 333.431,39 | RS 222.287,59 | RS 222.287,59 | R$ 111.143,80 | R$ - | RS =

3 TRANSPORTE/INSTALACAO DOS POCOS 100% 5% 5% 5% 10% 10% 10% 10% 10% 10% 10% 10% 5%
° RS 8.358,00| RS 417,90 | R$ 417,90 R$ 417,90 | R$ 835,80 | R$ 835,80 | R$ 835,80 RS 835,80 | R$ 835,80 | R$ 835,80 | R$ 835,80 RS 835,80 [ R$ 417,90

= 4 |INSTALACAO DOS POGOS COM BOMBA 100% 5% 10% 10% 10% 15% 15% 15% 10% 5% 5%

§ SUBMERSA R$ 4.286.737,00| R$ 214.336,85 | RS 428.673,70 | RS 428.673,70 | RS 428.673,70 | RS 643.010,55 | RS 643.010,55 | RS 643.010,55 | RS 428.673,70 | RS 214.336,85 | RS 214.336,85| RS - | RS 2

3 5 BEBEDOURO 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
§ RS 70.700,70| R$ 3.535,04 [ R$ 3.535,04 | R$ 7.070,07 [ R$ 7.070,07 [ R$ 10.605,11 | R$ 10.605,11 | R$ 7.070,07 [ R$ 7.070,07 | R$ 3.535,04 [ R$ 3.535,04 | RS 3.535,04 | R$ 3.535,04

e 6 URBANIZACAO DA AREA 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
R$ 323.145,20( R$ 16.157,26 | RS 16.157,26 | R$ 32.314,52 | R$ 32.314,52 | RS 48.471,78 | RS 48.471,78 | RS 32.314,52 | RS 32.314,52 | RS 16.157,26 | RS 16.157,26 [ RS 16.157,26 | R$ 16.157,26

7 |SUBIDA PARA O RESERVATORIO/ 100% 5% 5% 10% 10% 15% 15% 10% 10% 5% 5% 5% 5%
ASSENTAMENTO DE TUBOS R$ 854.725,90( R$ 42.736,30 | RS 42.736,30 | RS 85.472,59 | R$ 85.472,59 | R$ 128.208,89 | RS 128.208,89 | R$ 85.472,59 | R$ 85.472,59 | R$ 42.736,30 | RS 42.736,30 | R$ 42.736,30 | RS 42.736,30

Custo Total - Pogos i e RS 7.867.483,40

Porcentagem 5% 9% 10% 10% 14% 15% 14% 10% 6% 5% 1% 1%

QUANTIDADE DE POCOS Custo Mensal RS 393.374,17 R$ 718.854,82 RS 786.330,44 RS 786.748,34 RS 1.068.560,82 RS 1.179.704,61 RS 1.112.228,99 R$ 786.748,34 RS 504.935,87 RS 393.792,07 R$ 68.311,43 RS 67.893,53
70,00 Porcentagem Acumulada 5% 14% 24% 34% 48% 63% 77% 87% 93% 98% 99% 100%

Custo Acumulado RS 393.374,17 RS 1.112.228,99 RS 1.898.559,43 RS 2.685.307,77 RS 3.753.868,58 RS 4.933.573,19 RS 6.045.802,18 RS 6.832.550,52 RS 7.337.486,38 RS 7.731.278,45 RS  7.799.589,88 RS 7.867.483,40
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