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Proc 59500.001655/2021-40-e

MINISTERIO DO DESENVOLVIMENTO REGIONAL - MDR
DEVA F COMPANHIA DE DESENVOLVIMENTO DOS VALES DO SAO FRANCISCO E DO PARNAIBA
5?2 Superintendéncia Regional
CRONOGRAMA FiSICO-FINANCEIRO
PERIODO (MESES)
ITEM ETAPA T‘z:?;é:‘)s) % TOTAL
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
SERVICOS
R$ 153.107,24 | R$ 41.338,95 [R$  20.638,86 | RS  5.69559 |RS 875773 [R$  8.757,73 [R$  8757,73 |RS 875773 |RS  2.633,44 [R$  2.633,44 RS 263344 |RS 263344 |RS 569559 [R$ 569559 | RS 569559 |RS 569559 RS 569559 [R$ 569559 | RS 569559 |RS  153.107,24
1 SERVICOS GERAIS E DE APOIO R$ 153.107,24
0,97% 27,00% 13,48% 3,72% 5,72% 5,72% 5,72% 5,72% 1,72% 1,72% 1,72% 1,72% 3,72% 3,72% 3,72% 3,72% 3,72% 3,72% 3,72% 100,00%
ADMINISTRACAO LOCAL / MANUTENGAO R$ 674.209,38 [ RS 13.484,19 | RS  60.948,53 | RS 37.486,04 R$ 50.970,23 | RS 50.970,23 | R$ 50.970,23 [R$ 50.970,23 | RS 24.001,85 |R$ 24.001,85 RS 24.001,85 | R$ 24.001,85 RS 37.486,04 | RS 37.486,04 | R$ 37.486,04 RS 37.486,04 | RS 37.486,04 | R$ 37.486,04 RS 37.486,04 |RS  674.209,38
2 DO CANTEIRO DE OBRAS R$ 674.209,38
4,26% 2,00% 9,04% 5,56% 7,56% 7,56% 7,56% 7,56% 3,56% 3,56% 3,56% 3,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 100,00%
RS 7.147.589,31 R$ 423.137,29 | RS 420.278,25 | R$ 563.230,04 [ R$ 563.230,04 | RS 563.230,04 | RS 563.230,04 |R$ 277.326,47 | R$ 277.326,47 | RS 277.326,47 | RS 277.326,47 |R$ 420.278,25 | R$ 420.278,25 | RS 420.278,25 | RS 420.278,25 | R$ 420.278,25 | R$ 420.278,25 | RS 420.278,25 | RS 7.147.589,31
3 FORNECIMENTO DE MATERIAIS R$7.147.589,31
45,14% 5,92% 5,88% 7,88% 7,88% 7,88% 7,88% 3,88% 3,88% 3,88% 3,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 100,00%
RECUPERAGAO E ADEQUAGAO DO SISTEMA
A DE CONDUGAO (CANAL DE IRRIGAGAO)
- 7352 M CANAL ADUTOR LESTE -
PERIMETRO ITIUBA
CANAL ADUTOR LESTE
RS 2.693.154,47 | RS - |R$ 168.322,15 | R$ 168.322,15 | RS 222.185,24 | RS 222.185,24 |R$ 222.18524 |R$ 222.185,24 | RS 114.459,07 | RS 114.459,07 |R$ 114.459,07 | R$ 114.459,07 | RS 168.322,15 | RS 168.322,15 |R$ 168.322,15 [ R$ 168.322,15 | RS 168.322,15 | RS 168.322,15 |R$ - | RS 2.693.154,47
CANAL TRAPEZOIDAL - 7.352,54 M R$ 2.693.154,47
17,01% 0,00% 6,25% 6,25% 8,25% 8,25% 8,25% 8,25% 4,25% 4,25% 4,25% 4,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 100,00%
RECUPERAGAO E ADEQUAGAO DO SISTEMA
5 DE CONDUGAO - 4933 M CANAL P12 E
TRIBUTARIOS PERIMETRO ITIUBA
R$1.361.667,30 [RS - |Rs - | RS 85.104,21 |R$ 112.337,55 [ R$ 112.337,55 | RS 112.337,55 | RS 112337,55 R$ 57.870,86 RS 57.870,86 | RS 57.870,86 | RS 57.870,86 R$ 85.104,21|R$ 85.104,21| RS 85104,21 | RS 8510421 |R$ 85.104,21 | RS 85.104,21|RS 85104,21 | RS 1.361.667,30
[——  CANALTRAPEZOIDAL-5251,72M R$ 1.361.667,30
8,60% 0,00% 0,00% 6,25% 8,25% 8,25% 8,25% 8,25% 4,25% 4,25% 4,25% 4,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 100,00%
RECONSTRUGAO DE CANAL COM A
REI‘IRADADECANALTRAPEZOIDAL R$473396,13 | R$ - | RS - | RS - | RS - | RS - | RS - | RS - | RS - | R$ 2366981 RS 23.669,81 | RS 23.669,81 |R$ 47.339,61 RS 47.339,61|R$ 71.009,42 RS 71.009,42 | RS 71.009,42 | R$ 94.679,23 [ RS - |R$ 47339613
— R$ 473.396,13
EXISTENTE E 4
EXECUCAO DE CANAL RETANGULAR EM 2,99% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 5,00% 5,00% 5,00% 10,00% 10,00% 15,00% 15,00% 15,00% 20,00% 0,00% 100,00%
RECUPERAGAO E ADEQUAGAO DO SISTEMA
6 DE CONDUGAO (CANAL DE IRRIGAGAO)
- PERIMETRO BOACICA
CANAIS DE IRRIGAGAO PERIMETRO R$3.330.93091 |R$ - | R$ 208.183,18 | R$ 208.183,18 | RS 274.801,80 | R$ 274.801,80 | R$ 274.801,80 | RS 274.801,80 | R$ 141.564,56 [ RS 141.564,56 | RS 141.564,56 | R$ 141.564,56 | RS 208.183,18 | R$ 208.183,18 | R$ 208.183,18 | RS 208.183,18 | R$ 208.183,18 [RS$ 208.183,18 | RS - | R$ 3.330.93091
f———1 IRRIGADO BOACICA-TOTAL8.539,54m | R$ 3.330.930,91
(CLI e CLII - E SEUS DERIVADOS) 21,04% 0,00% 6,25% 6,25% 8,25% 8,25% 8,25% 8,25% 4,25% 4,25% 4,25% 4,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 0,00% 100,00%
TOTAL GERAL (RS)( R$ 15.834.054,74 | R$15.834.054,74 | R$54.823,14 | R$881.230,01 | R$925.069,42 | RS 1.232.282,60 | R$ 1.232.282,60 | R$ 1.232.282,60 | R$ 1.232.282,60 | RS 617.856,25 | R$641.526,06 | R$641.526,06 | RS 641.526,06 | R$972.409,04 | R$972.409,04 | R$996.078,84 | R$996.078,84 | R$996.078,84 |RS1.019.748,65| RS 548.564,09 | R$ 15.834.054,74
TOTAL (%) 100,00% 100,00% 0,35% 5,57% 5,84% 7,78% 7,78% 7,78% 7,78% 3,90% 4,05% 4,05% 4,05% 6,14% 6,14% 6,29% 6,29% 6,29% 6,44% 3,46% 100,00%
TOTALACUMULADO(%)|  0,35% 5.91% 11,75% 19,54% 27,32% 35,10% 42,88% 46,79% 50,84% 54,89% 58,94% 65,08% 71,22% 77,51% 83,80% 90,10% 96,54% 100,00%
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