

CRONOGRAMA FISICO-FINANCEIRO SRP - 5ªSR			
Item	Meses (% e R\$)	Total %	
		mar/20	jun/20
1	R\$ 19.160.509,50	50%	50%
2	R\$ 71.157,17	50%	50%